
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

2:25 PM
Run date

Time

Reviewer: Wilcox, Jason 28-Sep-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bradd, David
Diary #: 185 Date: 15-Sep-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: Over Time:

Const Calendar Day: 372

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

ABF erected crossbeam 8, the second crossbeam on Lift 7. ABF attached the crossbeam using the pins
specified in the governing submittal, and left the crossbeam cantilevered from L7E.
Obra Paulk's crew installed the cross beam gantry at L7E, crossbeam 8, then removed it.
Smith-Emory continued measuring the U-rib offset, now at PP16. See Thanh Le's diary.
The contractor continued welding the high strength steel, longitudinal stiffeners, now at PP 10. See METS
and Smith Emory diaries.

Bid Item: 056 X-L07-CB2.05604-0120F4 E-W Line Cross Over Lift 07 Cross Beam 2

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR DARRYL WEBBIronworker 8.00 2.00 0.00 10.00

APP JOHN TURNERIronworker 8.00 2.00 0.00 10.00

JNM CONRADO BAUTISTAIronworker 8.00 2.00 0.00 10.00

JNM JOSE AMAYA-MESAIronworker 8.00 2.00 0.00 10.00

JNM IGNACIO AGUILERAIronworker 8.00 2.00 0.00 10.00
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